

FL: ÚNICA	CRONOGRAMA FÍSICO-FINANCEIRO																<p align="center">JÚLIO BRUNO LEITE JÚNIOR ENG.CIVIL CREA-MG 80.199/D</p>	
MUNICÍPIO:	JOÃO MONLEVADE / MG																	
OBRA:	EXECUÇÃO DE MANUTENÇÃO EM PRAÇAS PUBLICAS NO MUNICIPIO DE JOÃO MONLEVADE																	
PRAZO	12 MESES		DATA :	02/05/2022														
CRONOGRAMA FÍSICO-FINANCEIRO																		
ITEM	SERVIÇOS	CUSTO	INCID.	1	2	3	4	5	6	7	8	9	10	11	12	TOTAL		
1	ADMINISTRAÇÃO LOCAL	333.656,64	22,09	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%		
				27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	27.804,72	333.656,64
2	CANTEIRO DE OBRA / SERVIÇOS PRELIMINARES	44.533,80	2,95	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%		
				3.711,15	3.711,15	3.711,15	3.711,15	3.711,15	3.711,15	3.711,15	3.711,15	3.711,15	3.711,15	3.711,15	3.711,15	3.711,15	44.533,80	
3	LIMPEZA E CONSERVAÇÃO	84.295,31	5,58	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%		
				7.024,61	7.024,61	7.024,61	7.024,61	7.024,61	7.024,61	7.024,61	7.024,61	7.024,61	7.024,61	7.024,61	7.024,61	7.024,61	84.295,31	
4	MANUTENÇÃO DE CANTEIROS	772.185,14	51,12	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%		
				64.348,76	64.348,76	64.348,76	64.348,76	64.348,76	64.348,76	64.348,76	64.348,76	64.348,76	64.348,76	64.348,76	64.348,76	64.348,76	772.185,14	
5	ARBORIZAÇÃO	143.830,00	9,52	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%		
				11.985,83	11.985,83	11.985,83	11.985,83	11.985,83	11.985,83	11.985,83	11.985,83	11.985,83	11.985,83	11.985,83	11.985,83	11.985,83	143.830,00	
6	SERVIÇOS COMPLEMENTARES	131.917,00	8,73	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%		
				10.993,08	10.993,08	10.993,08	10.993,08	10.993,08	10.993,08	10.993,08	10.993,08	10.993,08	10.993,08	10.993,08	10.993,08	10.993,08	131.917,00	
7															8,33%			
				-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
		1.510.417,89	100,00	125868,16	125868,16	125868,16	125868,16	125868,16	125868,16	125868,16	125868,16	125868,16	125868,16	125868,16	125868,16	1.510.417,89		
	% MENSAL			8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%			
	% ACUMULADO			8,33%	16,67%	25,00%	33,33%	41,67%	50,00%	58,33%	66,67%	75,00%	83,33%	91,67%	100,00%	100,00%		

